

Verkáætlun

10.07.2020

Verkliður / vika nr.	v30	v31	v32	v33	v34	v35	v36	v37	v38	v39	v40
dags. mán.	20.júl	27.júl	3.ágú	10.ágú	17.ágú	24.ágú	31.ágú	7.sep	14.sep	21.sep	28.sep
dags. sun.	26.júl	2.ágú	9.ágú	16.ágú	23.ágú	30.ágú	6.sep	13.sep	20.sep	27.sep	4.okt
Undirbúningur											
Spönn 1											
Spönn 2											
Spönn 3											
Spönn 4											
Spönn 5											
Frágangur											

Áætluð verklok 20. sept.

verklok 30.sept
skv. útboði